

INSY7315
Attendance
Report.

October 2

2026

Project:
BruvHub
Client:
BruvBurger

Attendance Summary

Team Member	Role	Attendance Rate	Status
Siviwe Kalipa	Project assistant manager & frontend developer	100%	Active
Keamogetswe Hlahane	System Architect & Quality assurance	100%	Active
Lefa Molokomme	Project lead manager & frontend developer	100%	Active
Atlegang Gamede	Database designer & backend developer	100%	Active
Tshepang Mojahi	DevOps engineer	100%	Active

Phase-by-phase Attendance:

Phase 2: Project kickoff & Research:

Date	Activity	Member 1 - Lefa	Member 2 - Siviwe
Day 1	Project kickoff meeting	✓	
Day 1	Document structure & template	✓	
Day 2	Requirements research	✓	
Day 2	Tech stack	✓	

Phase 2: Requirements & UX

Date	Activity	Member 1 - Lefa	Member 2 - Siviwe
Day 3	front-End Development: Begin building static UI components based on mockups HTML/CSS/React/JS. Implement base styling (branding, colors, fonts)	✓	✓
Day 3	User roles definition		✓
Day 4	User stories		✓
Day 4	UX journey		✓
Day 5	WBS development		✓
Day 5	Non-functional requirements		✓

Phase 3: Design & Architecture:

Date	Activity	Member 1 - lefa	Member 2 - siviwe	Member 3 - Atlegang	Member 4 - kea
Day 6	API Development: Develop core API endpoints for user registration, login, and CRUD operations for primary data entities.			✓	
Day 6	API Development: Complete core API functions. Security: Implement input validation and basic JWT authentication.			✓	
Day 7	API Development: Finalize all endpoints and ensure error handling is comprehensive. Database: Optimize queries and ensure data integrity			✓	
Day 7	Planning: Finalize testing strategy. Infrastructure Prep: Plan for hosting & CI/CD.				✓
Day 7	A Bug Fixing: Create detailed bug reports and assign them to Roles 1 & 2. Final Validation: Test the application with Role 1 to ensure the front end and back end are working perfectly.			✓	✓
Day 8	Security: Review and finalise security			✓	✓

	practices (input validation, auth). Perform final code optimisation.				
Day 8	Security analysis				✓
Day 9	devOps pipeline design				✓
Day 9	Running costs analysis				✓
Day 10	API Finalisation: Ensure all APIs are correctly configured for the hosted environment.			✓	✓

Phase 4: Compilation & Review:

Date	Activity	Member 1 - Siviwe	Member 2 - Keabetswe	Member 3 - Lefa	Member 4 - Atlegang	Member 5 - Tshepang
Day 11	Section merging	✓	✓	✓	✓	✓
Day 11	Traceability check	✓	✓	✓	✓	✓
Day 12	Cross-team review	✓	✓	✓	✓	✓
Day 12	Rubric self-assessment	✓	✓	✓	✓	✓
Day 13	Final revisions	✓	✓	✓	✓	✓

Meeting Log

meeting	Date	attendees	duration	purpose
kickoff	Day 1	Kea, Lefa, Client	30min (online)	Project initiation & role allocation
requirements	Day 3	Kea, Lefa, Atlegang, Siviwe	30min(online)	Validate requirements and scope
Architecture review	Day 7	All	30min(online)	Review design artifacts

Progress review	Day 11	All	Whatsapp text communication	Merge documentation sections
Final review	Day 14	All	1hr(online)	Pre-submission review

Declaration

We, the undersigned, confirm that all team members have actively participated in the completion of INSY7315 Task 1 and that attendance records are accurate and complete:

Member	signature	date
--------	-----------	------

X		
siviwe		

Siviwe Kalipa

X		
kea		

Keamogetswe Hlahane

X		
lefa		

Lefa Molokomme

X		
atlegang		

Atlegang

X T.Mojahi

tshepang

Tshepang Mojahi